

**कोल इण्डिया लिमिटेड**

(महारत्न कंपनी)

(भारत सरकार उपक्रम)

कोल भवन

एक्शन एरिया - 1ए, न्युटाउन

कोलकाता-700 156



**COAL INDIA LIMITED**

(A Maharatna Company)

Coal Bhawan

Action Area -1A, New Town

Kolkata – 700 156

Website: www.coalindia.in

Ref: CIL/E&T/CVC/2019/503

Date: 10.07.2019

To,

The General Manager (Vigilance).  
Coal India Ltd., Kolkata

Dear Sir,

Sub: - Submission of Quarterly Progress Report (QPR) for quarter ending June2019.

This has reference to your office letter No. CIL/VIG/QPR/2012/602 dtd. 27.09.2012, we are submitting the QPR in respect of E&T division for the quarter ending 30<sup>th</sup> June 2019.

Yours faithfully

Encl:- A/A

General Manager (E&T)

Copy to:

1. TS to D(T), CIL
2. G.M (System), CIL for compilation and further necessary action (Softcopy e-mailed).


Quarter Ending - June Year - 2019 Category - II Sub Category - (f)

Sl.No	Name of work & Location	Estimated cost	Tendered Cost/Work order value (Rs.)	% above / below schedule of rates	Agreement No.	Agency	Date of commencement	Time of completion	Physical progress in %	Name of Engineer in-charge with address	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
1	Comprehensive AMC of IP Based Multi-Point Video Conferencing System installed at CIL, HQ, All Subsidiary Headquarters, Scope Complex, New Delhi & Ministry of Coal, New Delhi for a period of 3 years.	Rs.37,53,344 including GST.	Rs.41,12,300 Total Amount for 3 years including GST.	9.56 % above than the estimated cost	Order No. CIL/E&T/VC/2018/288 Dated: 17-12-2018	M/s Godrej & Boyce Mfg. Co. Ltd Plot No.30, Block - GN, Sector - V, Salt Lake City, Kolkata 700091, West Bengal.	Date of commencement of CAMC is 18/12/2018	Three years	Around 16.66% completed (2 Quarters of CAMC completed on 17.06.2019) 3rd quarter is in progress	A.K. Singh, GM(E&T), CIL	Awarded through Open e-tender
2	Letter of Acceptance for Comprehensive AMC of Data Center Equipment and IT Infrastructure of Coal India Ltd.	Rs. 5,00,12,263/- including GST @ 18%	Rs. 3,29,59,156/- including GST @ 18%	34.09% below the estimated cost	LOA no-CIL/C2D/CAMC Data Centre/18-19/1029 dated 12.12.2018 issued by Chief Manager(MM), CIL	M/s Wizertech Informatics Pvt.Ltd.	01.01.2019	3 years	16.66% completed (2 quarters completed)	A.K. Singh, GM(E&T), CIL	Open tender was floated and finalized by MM div. CIL

## Certificate :-

All the contracts/works/purchases/consultancy and other contracts in progress as per the prescribed monetary limit in respect of the quarter ending June 2019, have been included/reported in this QPR.

Date: 10.07.2019

  
A.K. Singh  
General Manager (E&T)  
E&T Dept., CIL