

कोल इण्डिया लिमिटेड

(भारत सरकार का उपक्रम)

COAL INDIA LIMITED

(A Govt. of India Enterprise)

कोल भवन "COAL BHAWAN"

PREMISES NO: 04, MAR, PLOT NO: AF-III
ACTION AREA-1A, NEW TOWN, RAJARHAT
KOLKATA-700156 (WB)



महारत्न कंपनी
A Maharatna Company

CIVIL ENGG. DIVISION

सिविल इंजीनियरिंग विभाग

E-MAIL: gmcivil.cil@coalindia.in

TEL: 033-2324 6633

FAX: 033-2324 6633

WEBSITE: www.coalindia.in

CIN:L23109WB1973GOI028844

NEW TOWN, RAJARHAT KOLKATA-
700156(WB)

(An ISO 9001:2015,ISO14001:2015 & ISO 50001:2011 Certified Company)

संदर्भ संख्या. CIL/CIVIL/RH-38/ 547

दिनांक: 02.11.2020

सेवा में,

मुख्य कार्यपालक अधिकारी,

Green Projects Wing,

West Bengal Forest Development Corporation Ltd.

10A, Auckland Road,

Eden Gardens, Kolkata-700021

विषय: कार्यादेश (Work Order) for additional and deviation works with respect to work of
"Development of Open Public Space near Sub-station and Residential Complex at
New Town, Rajarhat, Kolkata-700156"

संदर्भ संख्या: 1. CIL/CIVIL/RH-38/356 dated 24.01.2020

2. Your letter vide No. 5/GPW/3D-46(Pt.I) dated 01.10.2020

महोदय,

With reference to the DPR for additional works and deviation work submitted by you vide above referred letter, it is to convey the approval of Competent Authority of CIL for award (i.e. Additional and deviation works) of the subject work in your favour at a cost of Rs.32,61,572.00 (Rupees Thirty-two lakh Sixty-one Thousand Five hundred Seventy-two only) comprising additional development work (i.e. Creation of Cable Trench and Creation of Miyawaki Forest) at an estimated cost of Rs. 24,76,569.00 (Rupees Twenty-four lakh Seventy-six Thousand Five hundred sixty nine only) and additional financial impact for deviation work (i.e. Creation of Jogging Track Replacing paver block walking path) at an estimated cost of Rs. 7,85,003.00 (Rupees Seven lakh Eighty-five Thousand three only) including administrative charges and GST on the same Terms and Conditions of Article of Agreement has been signed between CIL and WBFDCCL on 17.02.2020.

The time extension allowed for completion of entire development work shall be up to 31.12.2020. The maintenance period will be 01 (One) year after the completion of development work.

The Terms and Conditions of the subject work shall be guided by Article of Agreement to be executed between CIL and WBFDCCL.

वितरण:

1. TS to D(T), CIL
2. General Manager/HoD(Civil), CIL
3. General Manager (Vig.), CIL
4. General Manager (Fin.)/C, CIL

भवदीय,
मुख्य प्रबंधक (ई & एम)

मुख्य प्रबंधक (ई & एम)
Chief Manager (E & M)
सिविल अभियांत्रिकी विभाग
Civil Engineering Division
कोल इण्डिया लिमिटेड
Coal India Limited

5. General Manager (Operation), Wbfdcl

6. Chief Manager (E&M)/Civil, CIL

7. Manager (Finance)/AF to Civil, CIL.

B.C. No. – BCONC/2020-21/Oct/Build Res/001 dated 28.10.2020

8. Office Copy.